COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2002

ESTI MATE SUMVARY 14: 47: 14
CONTI D: C12847 ESTI MATE NO 0015 PROG SPEC YR: 1999
PCN: 12847-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 260.0 DAYS TI ME ALLOW 347 WORK DAYS
SH 287 S/0 SH 60 TO SH 402 PERCENT TIME:  74.93 ORI G TI ME ALLOW 340 WORK DAYS
PROQJECT NO NH 2873- 104
S/ O SH 60 TO SH 402
NAVE OF ROAD: 287
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 01/ 09/ 2002 DATE TI ME STARTED 11/15/2000
10100 DALLAS STREET DATE LET 09/ 28/ 2000 DATE WORK BEGAN
DATE AWARDED 10/ 19/ 2000 DATE TI ME SToPPED 09/27/2002
DATE CONTRACT EXECUTED  11/07/2000 DATE ACCEPTED 09/ 27/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 15/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 9,431, 790. 24 PARTI Cl PATI NG $ 8, 946, 762. 96 $ 50, 385. 00
AWARD PRQJECT AMI:  $  8,759,789.75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 94.86% TOTAL EARNI NGS 8, 946, 762. 96 50, 385. 00
FUNDS AVAI LABLE: $ 485, 027. 28 STOCKPI LED MATERI ALS 24,167. 00 0.00
GROSS EARNI NGS 8, 970, 929. 96 50, 385. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -126, 101. 44 -755. 77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8, 844, 828. 52 49, 629. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 8, 844, 828. 52 49, 629. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 49, 629. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873- 104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY | TEMS

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1.000
LS 0. 000 0. 00
106, 000. 00000 1. 000 106, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 13. 000 12. 000
EACH 0. 000 0. 00
3,100. 00000 12. 000 37, 200. 00
0015 202-00010 *REMOVAL OF TREE 27.000 26. 000
EACH 1. 000 385. 00
385. 00000 27.000 10, 395. 00
0020 202-00020 REMOVAL COF CONCRETE BOX CULVERT 4.000 4.000
EACH 0. 000 0. 00
4, 600. 00000 4. 000 18, 400. 00
0025 202-00033 REMOVAL OF PI PE 49. 000 30. 000
EACH 0. 000 0. 00
550. 00000 30. 000 16, 500. 00
0030 202-00037 REMOVAL COF END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
344. 00000 2.000 688. 00
0035 202-00200 REMOVAL OF S| DEWALK 165. 000 165. 000
SY 0. 000 0. 00
14. 00000 165. 000 2,310. 00
0040 202-00201 REMOVAL COF CURB 12. 000 0. 000
LF 12. 000 72.00
6. 00000 12. 000 72.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 567. 000 548. 000
LF 19. 000 114. 00
6. 00000 567. 000 3, 402. 00
0050 202-00204 REMOVAL OF CURB, GUTTER AND SI DEWALK 496. 000 446. 000
LF 0. 000 0. 00
13. 00000 446. 000 5,798. 00
0055 202-00210 REMOVAL OF CONCRETE PAVEMENT 1, 618. 000 818. 000
SY 0. 000 0. 00

6. 00000 818. 000 4, 908. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0060 202-00220 REMOVAL OF ASPHALT MAT 64, 037. 000 63, 622. 000
5% 157. 000 188. 40
1. 20000 63, 779. 000 76, 534. 80
0065 202-00250 *REMOVAL OF PAVEMENT MARKI NG 12, 009. 000 11, 462. 000
SF 0. 000 0. 00
2.10000 11, 462. 000 24, 070. 20
0070 202-00810 *REMOVAL OF GROUND SI GN 54. 000 11. 000
EACH 0. 000 0.00
117. 00000 11. 000 1, 287. 00
0075 202-01000 *REMOVAL OF FENCE 14, 444. 000 12, 866. 000
LF 0. 000 0. 00
0. 70000 12, 866. 000 9, 006. 20
0080 202-04100  ABANDON WELL 1. 000 0. 000
EACH 0. 000 0.00
1, 880. 00000 0. 000 0. 00
0085 202-05150  * SANDBLASTI NG 18, 626. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0090 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 444, 002. 000 435, 200. 000
cy 4, 401. 000 11, 442. 60
2. 60000 439, 601. 000 1, 142, 962. 60
0095 203-00012  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) (SPECI AL) 120, 733. 000 120, 733. 000
cy 0. 000 0. 00
5. 30000 120, 733. 000 639, 884. 90
0100 203-00100  MJCK EXCAVATI ON CMO 2 7, 931. 000 7, 931. 000
cy 0. 000 0. 00
11. 00000 7, 931. 000 87, 241. 00
0105 203-01500  BLADI NG 34.000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0110 203-01550  DQZI NG 32. 000 32. 000
HOUR 0. 000 0.00
133. 00000 32.000 4, 256. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0115 203-01597 POTHOLI NG 274. 000 240. 500
HOUR 8. 000 1, 728. 00
216. 00000 248. 500 53,676. 00
0120 206- 00000 STRUCTURE EXCAVATI ON 4,174. 000 3, 489. 000
cY 0. 000 0. 00
6. 00000 3, 489. 000 20, 934. 00
0125 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 3,291. 000 3,291. 000
CcY 0. 000 0. 00
24. 00000 3, 291. 000 78,984. 00
0130 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L DELETED BY FM 105 0. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0135 206- 00510 FILTER MATERI AL (CLASS A) 5,197. 000 5,197. 000
CcY 0. 000 0. 00
24. 00000 5, 197. 000 124,728. 00
0140 207-00205 TOPSA L 24, 391. 000 15, 161. 000
cY 0. 000 0. 00
2.70000 15, 161. 000 40,934.70
0145 207-00210 STOCKPI LE TOPSO L 21, 627. 000 21, 627. 000
CcY 0. 000 0. 00
1. 70000 21, 627. 000 36, 765. 90
0150 207-00305 VETLAND TOPSO L 1, 900. 000 1, 900. 000
cY 0. 000 0. 00
8.20000 1, 900. 000 15, 580. 00
0155 207-00310 STOCKPI LE WETLAND TOPSO L 4, 664. 000 4, 664. 000
CcY 0. 000 0. 00
3.20000 4,664. 000 14, 924. 80
0160 208-00011 ERCSI ON BALES (VEED FREE) 286. 000 180. 000
EACH 106. 000 1, 378. 00
13. 00000 286. 000 3,718. 00
0165 208-00020 SI LT FENCE 6, 301. 000 5,201. 000
LF 1, 030. 000 1, 648. 00

1. 60000 6, 231. 000 9, 969. 60
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0170 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1.000 0. 400
LS 0. 000 0. 00
6, 300. 00000 0. 400 2,520.00
0175 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 1.000
LS 0. 000 0.00
7, 100. 00000 1. 000 7, 100. 00
0180 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 7.000 0. 000
EACH 0. 000 0. 00
94. 00000 0. 000 0.00
0185 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0.00
0190 210-00050 RESET FI RE HYDRANT DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0195 210-00810 *RESET GROUND SI GN 8. 000 3. 000
EACH 0. 000 0.00
110. 00000 3. 000 330. 00
0200 210-00815 *RESET SI GN PANEL DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0205 210-01000 *RESET FENCE DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0210 210-01011 *RESET GATE 6. 000 0. 000
EACH 3. 000 312.00
104. 00000 3. 000 312.00
0215 210- 04000 ADJUST STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
520. 00000 0. 000 0.00
0220 210-04010 ADJUST MANHOLE 13. 000 9. 000
EACH 2.000 740. 00

370. 00000 11. 000 4,070. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0225 210-04050 ADJUST VALVE BOX 5. 000 0. 000
EACH 3.000 540. 00
180. 00000 3.000 540. 00
0230 212-00006  *SEEDI NG ( NATI VE) 58. 500 19. 000
ACRE 0. 000 0.00
420. 00000 19. 000 7, 980. 00
0235 212-00028  *SEEDI NG (WETLANDS) 1. 000 1. 000
ACRE 0. 000 0.00
1, 350. 00000 1. 000 1, 350. 00
0240 213-00002 *MJLCH NG (VEED FREE HAY) 59. 500 20. 000
ACRE 0. 000 0.00
300. 00000 20. 000 6, 000. 00
0245 213-00061 *MJLCH TACKI FI ER 8, 950. 000 3, 000. 000
LB 0. 000 0.00
2.00000 3, 000. 000 6, 000. 00
0250 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 67, 791. 630 67, 346. 590
TON 0. 000 0.00
11. 00000 67, 346. 590 740, 812. 49
0250 MATERI AL ALLOWANCE ABC CLASS 6 0. 000
TON 0. 000 0.00
4. 75000 0. 000 0. 00
0250 MATERI AL ALLOWANCE ABC CLASS 6 -0.002
TON 0. 000 0.00
4. 75000 -0.002 -0.01
0255 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 303. 290 233. 800
TON 0. 000 0.00
85. 00000 233.800 19, 873. 00
0260 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7, 456. 070 7, 325. 430
TON 0. 000 0.00
34. 00000 7,325. 430 249, 064. 62
0265 412-00700 CONCRETE PAVEMENT (7 | NCH) 1, 187. 000 1, 187. 000
Sy 0. 000 0.00
39. 00000 1, 187. 000 46, 293. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0270 412-00900 *CONCRETE PAVEMENT (9 INCH CMO 7 129, 189. 000 126, 650. 000
5% 714. 000 12, 852. 00
18. 00000 127, 364. 000 2,292, 552. 00
0270 MATERI AL ALLOMNCE AGGREGATE FOR CONC. PVM. 0. 000
sy 0. 000 0. 00
3.31000 0. 000 0. 00
0270 MATERI AL ALLOMNCE AGGREGATE FOR CONC. PVM. 0. 000
5% 0. 000 0.00
3.31000 0. 000 0. 00
0270 MATERI AL ALLOMNCE DONEL BASKETS 0. 009
sy 0. 000 0. 00
1. 06700 0. 009 0.01
0270 MATERI AL ALLOMNCE CURI NG COMPOUND 0. 000
5% 0. 000 0.00
0. 11000 0. 000 0. 00
0275 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 1, 896. 000 169. 000
sy 477.000 1, 908. 00
4. 00000 646. 000 2, 584. 00
0280 420-00111  GEOTEXTILE (DRAI NAGE) (CLASS B) 466. 000 466. 000
5% 0. 000 0.00
3. 75000 466. 000 1, 747. 50
0285 420-00130  GEOTEXTILE (SEPARATOR) (CLASS A) (INSTALL ONLY) 24, 785. 000 24, 785. 000
sy 0. 000 0. 00
1. 25000 24, 785. 000 30, 981. 25
0290 501-00000 *STEEL SHEET PILING (TYPE I) 1, 045. 000 1, 045. 000
SF 0. 000 0.00
34. 00000 1, 045. 000 35, 530. 00
0295 504-04410 BLOCK FACI NG DELETED BY FM 105 0. 000 0. 000
SF 0. 000 0. 00
16. 60000 0. 000 0. 00
0300 506-00209 RIPRAP (9 | NCH) 708. 000 104. 000
cy 145. 000 4,292. 00
29. 60000 249. 000 7,370. 40
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0305 506-00212 RIPRAP (12 | NCH) 68. 000 58. 000
cY 10. 000 370.00
37.00000 68. 000 2,516. 00
0310 509-00000 STRUCTURAL STEEL DELETED BY FM 105 0. 000 0. 000
LB 0. 000 0.00
1. 70000 0. 000 0. 00
0315 601-03030 *CONCRETE CLASS D (BOX CULVERT) 350. 000 350. 000
cY 0. 000 0.00
284. 00000 350. 000 99, 400. 00
0320 602-00000 *REI NFORCI NG STEEL 58, 029. 000 58, 029. 000
LB 0. 000 0.00
0. 45000 58, 029. 000 26,113. 05
0325 603-01120 12 | NCH REI NFORCED CONCRETE PI PE DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0330 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 948. 000 948. 000
LF 0. 000 0.00
37.00000 948. 000 35, 076. 00
0335 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 1, 720. 000 1, 668. 000
LF 0. 000 0.00
41. 00000 1, 668. 000 68, 388. 00
0340 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 80. 000 80. 000
LF 0. 000 0.00
45. 00000 80. 000 3, 600. 00
0345 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 184. 000 184. 000
LF 0. 000 0.00
76. 00000 184. 000 13, 984. 00
0350 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 368. 000 368. 000
LF 0. 000 0.00
80. 00000 368. 000 29, 440. 00
0355 603-02300 38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 368. 000 368. 000
LF 0. 000 0.00
69. 00000 368. 000 25, 392. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0360 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 20. 000 20. 000
EACH 0. 000 0.00
640. 00000 20. 000 12, 800. 00
0365 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 25. 000 25. 000
EACH 0. 000 0. 00
640. 00000 25. 000 16, 000. 00
0370 603-05030 30 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
910. 00000 2.000 1, 820. 00
0375 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 1. 000
EACH 0. 000 0. 00
940. 00000 1. 000 940. 00
0380 603-05042 42 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
1, 160. 00000 4. 000 4, 640. 00
0385 603-05130  38X24 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 3. 000
EACH 0. 000 0. 00
760. 00000 3. 000 2, 280. 00
0390 603-50006 6 | NCH PLASTI C Pl PE 16. 000 16. 000
LF 0. 000 0.00
285. 00000 16. 000 4,560. 00
0395 603-50010 10 | NCH PLASTI C PI PE 299. 000 299. 000
LF 0. 000 0. 00
37. 00000 299. 000 11, 063. 00
0400 603-50012 12 | NCH PLASTI C PI PE 176. 000 176. 000
LF 0. 000 0.00
49. 00000 176. 000 8, 624. 00
0405 604-00305 | NLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0410 604-00505 | NLET TYPE D (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 700. 00000 2.000 5, 400. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0415 604-30005 MANHOLE SLAB BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 330. 00000 1. 000 2, 330. 00
0420 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0.00
0425 604-39000 MANHOLE SPECI AL DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0. 00
0430 605-00060 6 | NCH PERFORATED Pl PE UNDERDRAI N 660. 000 660. 000
LF 0. 000 0.00
23. 00000 660. 000 15, 180. 00
0435 605-84000 SUBSURFACE DRAIN QUTLET 191. 000 164. 000
LF 27.000 891. 00
33.00000 191. 000 6, 303. 00
0440 607-00005 *END POST 33.000 0. 000
EACH 2.000 240. 00
120. 00000 2.000 240. 00
0445 607-00010 *CORNER AND LI NE BRACE PQOST 21.000 4. 000
EACH 0. 000 0.00
150. 00000 4. 000 600. 00
0450 607-01000 *FENCE BARBED W RE W TH METAL POSTS 11, 389. 000 1, 886. 000
LF 0. 000 0.00
1. 10000 1, 886. 000 2, 074. 60
0455 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS DELETED 0. 000 0. 000
BY FM 105
LF 0. 000 0.00
1. 40000 0. 000 0. 00
0460 607-11525 *FENCE (PLASTI C) 2, 335. 000 2, 335. 000
LF 0. 000 0.00
2.10000 2, 335. 000 4,903. 50
0465 607-53172 *FENCE CHAIN LINK (72 INCH DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0470 607-60274  *24 FOOT GATE DOUBLE (CHAIN LINK) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
1, 270. 00000 0. 000 0. 00
0475 608-00000 CONCRETE S| DEWALK 210. 000 210. 000
sy 0. 000 0.00
31. 00000 210. 000 6, 510. 00
0480 608-00010 CONCRETE CURB RAMP 102. 000 55. 000
5% 0. 000 0.00
88. 00000 55. 000 4, 840. 00
0485 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 149. 000 149. 000
LF 0. 000 0.00
15. 00000 149. 000 2, 235. 00
0490 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1I-B) 901. 000 865. 000
LF 0. 000 0.00
19. 00000 865. 000 16, 435. 00
0495 609-22900 CURB, GUTTER AND S| DEWALK SPECI AL 374.000 324. 000
LF 0. 000 0.00
40. 00000 324.000 12, 960. 00
0500 609-24002 GUTTER TYPE 2 (2 FOOT) 448. 000 448. 000
LF 0. 000 0.00
16. 00000 448. 000 7,168. 00
0505 609-24004 GUTTER TYPE 2 (4 FOOT) 328.000 328. 000
LF 0. 000 0.00
31. 00000 328. 000 10, 168. 00
0510 609-71000 CURB ( SPECI AL) 384. 000 192. 000
LF 0. 000 0.00
10. 00000 192. 000 1, 920. 00
0515 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 1, 792. 000 350. 000
SF 0. 000 0.00
8. 00000 350. 000 2, 800. 00
0520 612-00001  *DELI NEATOR (TYPE 1) 68. 000 0. 000
EACH 0. 000 0.00
15. 60000 0. 000 0. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0525 612-00002 *DELI NEATOR (TYPE 11) 181. 000 0. 000
EACH 0. 000 0. 00
17. 70000 0. 000 0.00
0530 612-00046 *DELI NEATOR ( FLEXI BLE) (SPECIAL) (TYPE 1) 5. 000 0. 000
EACH 0. 000 0.00
62. 00000 0. 000 0.00
0535 612-00047 *DELI NEATOR ( FLEXI BLE) (SPECIAL) (TYPE I1) 7.000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0.00
0540 613-00200 *2 I NCH ELECTRI CAL CONDUI T 3, 209. 000 2,829. 000
LF 0. 000 0.00
9. 00000 2, 829. 000 25, 461. 00
0545 613-00300 *3 I NCH ELECTRI CAL CONDUI T 950. 000 931. 000
LF 0. 000 0. 00
15. 00000 931. 000 13, 965. 00
0550 613-04000 *CONDUI T (I NSTALL ONLY) 238. 000 238. 000
LF 0. 000 0.00
9. 00000 238. 000 2,142.00
0555 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 8. 000 8. 000
EACH 0. 000 0. 00
2,400. 00000 8. 000 19, 200. 00
0560 613-40010 *LI GHT STANDARD FOUNDATI ON 8. 000 8. 000
EACH 0. 000 0.00
620. 00000 8. 000 4, 960. 00
0565 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 4.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0.00
0570 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 8. 000 0. 000
EACH 0. 000 0.00
460. 00000 0. 000 0.00
0575 614-00011 *SI GN PANEL (CLASS I) 579. 000 0. 000
SF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D C12847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0580 614-00012 *SIGN PANEL (CLASS I1) 159. 000 0. 000
SF 0. 000 0. 00
23.00000 0. 000 0.00
0585 614-00013 *SI GN PANEL (CLASS 111) 52. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0.00
0590 614-00200 *STEEL SIGN POST (U-2) DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0.00
0595 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 705. 000 64. 000
LF 0. 000 0.00
10. 40000 64. 000 665. 60
0600 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 502. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
0605 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) ( FURNI SH ONLY) 4.000 4.000
EACH 0. 000 0.00
5, 300. 00000 4.000 21, 200. 00
0610 614-79217 *PEDESTRI AN SI GNAL FACE (16) (FURNI SH ONLY) 8. 000 8. 000
EACH 0. 000 0. 00
275. 00000 8. 000 2, 200. 00
0615 614-79336 *TRAFFI C SI GNAL FACE (12-12-12) (FURNI SH ONLY) 14. 000 14.000
EACH 0. 000 0.00
312. 00000 14. 000 4, 368. 00
0620 614-79860 *PEDESTRI AN PUSH BUTTON ( FURNI SH ONLY) 8. 000 8. 000
EACH 0. 000 0. 00
52. 00000 8. 000 416. 00
0625 614-79885 *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) (FURNI SH 10. 000 10. 000
ONL
K EACH 0. 000 0.00
520. 00000 10. 000 5, 200. 00
0630 614-80313 *BARRI CADE (TYPE 3 F-Q) 4.000 0. 000
EACH 0. 000 0. 00

910. 00000 0. 000 0. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0635 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM) DELETED 0. 000 0. 000
BY CMO 11
EACH 0. 000 0.00
9, 048. 00000 0. 000 0. 00
0640 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) (FURNI SH ONLY) 1. 000 1. 000
EACH 0. 000 0. 00
8, 840. 00000 1. 000 8, 840. 00
0645 615-65005 | RRI GATI ON DI VERSI ON STRUCTURE 2.000 1. 800
LS 0. 000 0.00
2, 400. 00000 1. 800 4, 320. 00
0650 616-23240 24 | NCH PLASTI C SI PHON PI PE 2, 876. 000 2, 876. 000
LF 0. 000 0. 00
56. 00000 2, 876. 000 161, 056. 00
0655 617-00012 12 | NCH CULVERT Pl PE 1, 319. 000 1, 226. 000
LF 0. 000 0.00
23. 00000 1, 226. 000 28, 198. 00
0660 617-00018 18 | NCH CULVERT Pl PE 76. 000 76. 000
LF 0. 000 0. 00
30. 00000 76. 000 2, 280. 00
0665 617-00024 24 | NCH CULVERT Pl PE 90. 000 90. 000
LF 0. 000 0.00
35. 00000 90. 000 3, 150. 00
0670 621-00450 DETOUR PAVEMENT 18, 277. 000 18, 277. 000
sy 0. 000 0. 00
15. 00000 18, 277. 000 274, 155. 00
0675 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 960 0. 890
LS 0. 030 2, 760. 00
92, 000. 00000 0.920 84, 640. 00
0680 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
540, 000. 00000 1. 000 540, 000. 00
0685 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 250 1, 950. 00
7, 800. 00000 0. 750 5, 850. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0690 627-00001  *PAVEMENT MARKI NG PAI NT 504. 000 455. 000
GAL 0. 000 0.00
31. 00000 455. 000 14, 105. 00
0695 627-00005  *EPOXY PAVEMENT MARKI NG 365. 000 47.000
GAL 0. 000 0. 00
78. 00000 47.000 3, 666. 00
0700 627-00025  *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 5, 438. 000 5, 284. 000
LF 0. 000 0.00
2.10000 5, 284. 000 11, 096. 40
0705 627-00026 *8 I N PAVEMENT NMARKI NG TAPE ( REMOVABLE) 1, 037. 000 1, 037. 000
LF 0. 000 0. 00
4. 20000 1, 037. 000 4, 355. 40
0710 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 1, 208. 000 76. 000
( WORD- SYMBQL)
SF 0. 000 0.00
14. 60000 76. 000 1, 109. 60
0715 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 632. 000 0. 000
LI NE
) SF 0. 000 0. 00
8. 30000 0. 000 0. 00
0720 629-01001  *SURVEY MONUMENT (TYPE 1) 28. 000 0. 000
EACH 15. 000 6, 000. 00
400. 00000 15. 000 6, 000. 00
0725 629-01002  *SURVEY MONUMENT (TYPE 2) 4. 000 19. 000
EACH -15. 000 -6, 000. 00
400. 00000 4. 000 1, 600. 00
0730 629-01031  *SURVEY MONUMENT (TYPE 3A) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0735 630-00000 *FLAGG NG 11, 895. 000 11, 190. 000
HOUR 0. 000 0. 00
20. 00000 11, 190. 000 223, 800. 00
0740 630-00002 TRAFFI C CONTROL SUPERVI SOR 241.000 208. 000
DAY 0. 000 0.00
310. 00000 208. 000 64, 480. 00



CONTI D C12847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0745 630-00003 UNI FORMED TRAFFI C CONTROL DELETED BY FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0750 630-00007 TRAFFI C CONTROL | NSPECTI ON 147. 000 102. 000
DAY 9. 000 1, 440. 00
160. 00000 111. 000 17, 760. 00
0755 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) 8. 000 7.200
EACH 0. 000 0. 00
2, 500. 00000 7.200 18, 000. 00
0760 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 57. 000 51. 300
EACH 0. 000 0.00
68. 00000 51. 300 3, 488. 40
0765 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 40. 000 35. 100
EACH 0. 000 0. 00
130. 00000 35. 100 4, 563. 00
0770 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE O) 4.000 3. 600
EACH 0. 000 0.00
150. 00000 3. 600 540. 00
0775 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 121. 000 108. 900
SF 0. 000 0. 00
25. 00000 108. 900 2,722.50
0780 630-80355 PORTABLE MESSAGE SI GN PANEL DELETED BY FM 105 0. 000 0. 900
EACH 0. 000 0.00
7, 000. 00000 0.900 6, 300. 00
0785 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1.000 0. 900
TYPE
) EACH 0. 000 0. 00
1, 300. 00000 0. 900 1,170. 00
0790 630-80360 DRUM CHANNELI ZI NG DEVI CE 353. 000 317.700
EACH 0. 000 0.00
68. 00000 317.700 21, 603. 60
0795 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 12. 000 10. 800
EACH 0. 000 0. 00

80. 00000 10. 800 864. 00
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0800 630-80370 CONCRETE BARRI ER ( TEMPORARY) 5, 590. 000 5, 033. 700
LF 0. 000 0. 00
15. 00000 5, 033. 700 75, 505. 50
0805 630-80380 TRAFFI C CONE 250. 000 225. 000
EACH 0. 000 0. 00
14. 00000 225. 000 3, 150. 00
0810 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3. 000 2.700
EACH 0. 000 0. 00
6, 800. 00000 2.700 18, 360. 00
0815 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 73, 873.030 53, 125. 790
FA 0. 000 0. 00
1. 00000 53,125. 790 53,125.79
0825 700- 70022 F/A QiT PILOT 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70023 F/ A ON- THE- JOB TRAI NEE 61. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT SMOOTHNESS 11, 622. 100 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 506- 00002 Rl PRAP CMO 2 1, 053. 830 1, 053. 830
TON 0. 000 0. 00

33. 25000 1, 053. 830 35, 039. 85
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PCN: 12847-BI D ESTI MATE RUN 01/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0906 304-03000 ABC (CL 3) CMD 2 356. 120 356. 120
TON 0. 000 0.00
18. 80000 356. 120 6, 695. 06
0907 619-10200 20 IN WELD STEEL PIPE MCR LINE 1 44.000 44.000
LF 0. 000 0.00
101. 00000 44. 000 4, 444,00
0908 700-70260 F/ A WATER TAPS MCR LINE # 2 F/ A WATER TAP 15, 751. 500 15, 751. 500
F A 0. 000 0.00
1. 00000 15, 751. 500 15, 751. 50
0909 617-00036 36 I N CULVERT PIPE MCR LINE # 3 - 36" CULVERT 260. 000 260. 000
LF 0. 000 0.00
80. 00000 260. 000 20, 800. 00
0910 625-00001  CONST SURVEYING (HOUR) MCR LINE # 4 17. 000 17. 000
HOUR 0. 000 0.00
100. 00000 17. 000 1, 700. 00
0911 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERWEI GHT -120. 000 -160. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 -160. 000 -160. 00
0914 420-00130  GEOTEXTILE (SEPARATOR) (CL A) MCR LINE # 5 0. 000 0. 000
5% 0. 000 0.00
2. 25000 0. 000 0. 00
0915 420-00130 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE # 6 6, 367. 000 5, 800. 000
Sy 567. 000 1, 134. 00
2.00000 6, 367. 000 12, 734. 00
0916 202-00035 REM Pl PE ADDED BY CMD # 10 380. 000 380. 000
LF 0. 000 0.00
22. 25000 380. 000 8, 455. 00
0917 619-50640 8 IN PLASTIC Pl PE ADDED BY CMOD # 10 380. 000 380. 000
LF 0. 000 0.00
48. 00000 380. 000 18, 240. 00
0918 614-81010 SIG LIGHT POLE STEEL (1) ADDED BY CMVD # 11 4. 000 2.000
EACH 0. 000 0.00
26, 250. 50000 2.000 52, 501. 00



CONTI D C12847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 12847-BI D ESTI MATE RUN
PRQJECT: NH 2873- 104 ESTI MATE NO. 0015
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0918 MATERI AL ALLOMANCE SI GNAL POLE STEEL 2.000
EACH 0. 000 0. 00
12, 083. 50000 2.000 24,167. 00
0919 607-60120 20 FT GATE ADDED BY MCR LINE # 7 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0920 900- 00007 ADDED | TEM (EACH)/ | NSTALL CLAMPS: ADDED BY MCR LI NE # 6. 000 0. 000
8
EACH 6. 000 3, 000. 00
500. 00000 6. 000 3, 000. 00
0921 900- 00006 ADDED | TEM (DOLLAR)/ HALL-I RWN LI EN 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0922 216-00039 SO L RETEN BLANKET (STRAW MCR LINE # 9 360. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0923 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REEDUCTI ON FOR ABC CL-6 -12,315. 610 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0924 700-70082 F/ A FURN & I NST ELEC SERV ADDED BY MCR LINE # 10 4,068. 120 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0925 700-70130 F/ A REPAIR MCR LINE # 11: | RRI GATI ON RESTRAI NTS 4,327.080 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 8,960, 203.59 $ 50, 385.00 $ 8, 499, 143. 31
CAT NO0300 STRUCTURE NO. C-16-1

0850 206-00000 STRUCTURE EXCAVATI ON 3, 200. 000 3, 200. 000
(14 0. 000 0. 00
6. 00000 3, 200. 000 19, 200. 00
0855 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 255. 000 255. 000
CcY 0. 000 0. 00

102. 00000 255. 000 26, 010. 00
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PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. C- 16-1
0860 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 530. 000 1, 530. 000
cy 0. 000 0. 00
24. 00000 1, 530. 000 36, 720. 00
0865 420-00130  GEOTEXTILE (SEPARATOR) (CLASS A) (INSTALL ONLY) 866. 000 866. 000
sy 0. 000 0. 00
1. 25000 866. 000 1, 082. 50
0870 601-03030 *CONCRETE CLASS D (BOX CULVERT) 817.000 817. 000
cy 0. 000 0. 00
284. 00000 817. 000 232, 028. 00
0875 602-00000 *REI NFORCI NG STEEL 122, 691. 000 122, 691. 000
LB 0. 000 0. 00
0. 45000 122, 691. 000 55, 210. 95
0880 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 76, 264. 000 76, 264. 000
LB 0. 000 0.00
0. 55000 76, 264. 000 41, 945. 20
CAT 0300  CURRENT AMI $  412,196.65$ 0.00$ 412,196.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0885 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
39, 000. 00000 1. 000 39, 000. 00
0890 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0895 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 660. 00000 1. 000 2, 660. 00
0900 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0912 900-00010  ADDED | TEM (HOUR)/ ADDI TI ONAL | NSPECTI ON -85. 000 -81. 000
HOUR 0. 000 0. 00
30. 00000 -81. 000 -2, 430.00
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CONTI D: C12847 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 12847-BI D ESTI MATE RUNO1/ 11/ 2002
PRQJECT: NH 2873-104 ESTI MATE NO 0015 14: 47: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0913 900-00010  ADDED | TEM (HOUR)/ ADD. | NSPECTION - PE -18.000 -16. 000
HOUR 0. 000 0.00
40. 00000 -16. 000 -640. 00
CAT 0400  CURRENT AMT $ 59, 390. 00 $ 0.00$% 59, 590. 00

PRQJECT TOTAL CURRENT AMI $ 9,431,790.24 % 50, 385.00 % 8,970, 929. 96



